Parker

9?{16 22 PH |2: 35 Charleston, SC

W. Edward Poe, Jr.

Portnor Columbia, SC

' ) Raleigh, NC
T?iephone.. 77'04'3:55;5’5051 SC EU{?UC SER\/ICE Spartanburg, SC
Direct Fax: 704.335.9570 (;Oi‘fi %\J’HSSION

eddiepce@parkerpee.com

S, C. PUBLIC SFRVICE COMMISSION
Y ECEIVE]

August 20, 2012

VIA REGULAR U.S. MAIL
AND ELECTRONIC MAIL Postod:
(Jocelyn.Boyd@psc.sc.gov) o

Jocelyn G. Boyd, Esquire
Chief Clerk and Administrator Dato: {‘)%;23 //Q__
Public Service Commission of South Carolina T e
101 Executive Center Drive ' Time: [ 0

Columbia, SC 29210-8411
Re: Docket No. 2009-165-E

Dear Ms. Boyd:

On August 8, 2009 in the above-referenced docket, The Pubiic Service Commission of
South Carolina (“Commission”) issued an Order Approving Certificate of Environmentali
Compatibility and Public Convenience and Necessity (“Order”) for the construction, operation
and maintenance of a new 230-kV transmission line in Cherokee County, South Carolina
emanating from a combustion turbine plant Southern Power Company (“Southern Power”) is
constructing in Cleveland County, North Carolina. That Order required the applicant, Southern
Power, to notify the Commission and the South Carolina Office of Regulatory Staff ("ORS") of
any significant modifications to the construction schedule or plant design and of any changes to
the planned commercial operation date of the facility.

On March 2, 2011, Southern Power advised the Commission by letter that it had
adjusted the construction schedule for the Cleveland County ptant in order io opiimize its
physical and financial resources. The projected commercial operation date of the units was
moved from January 1, 2012 to December 1, 2012. This letter is to update the Commission on

the current status of this project.

Units 1 and 2 have now reached mechanical completion and are currently in testing
mode. Unit 3 is almost finished with construction and is in the process of commissioning the
auxiliary systems. Unit 4 is currently about 80% completed with construction and will be tested
in October, The balance of plant systems are also mechanically complete and are finishing the
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startup and commissioning process. Al commissioning and testing activities should be
completed in November for a December 1, 2012 commercial operation date. The
interconnecting electric transmission line has been built and is energized.

Sincerely,

L. Colioadt (e ,%

W. Edward Poe, Jr.
Attorney for Southern Power Company
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cc: C. Dukes Scott, Esq. (via electronic mail) (cdscott@regstaff.sc.gov)
Shannon B. Hudson, Esg. (via electronic mall (shudson@regstaff.sc.gov)
Mr. A.R. Watts (via electronic mail) (arwatis@regstaff.sc.gov)
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